
UTAH DEPARTMENT OF TRANSPORTATION
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AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects
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JOB / PROJECT
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BEAVER

PNK CONSTRUCTORS LLC $4,154,972 43%

MIKE SENG $4,154,972 $1,893,630 6/30/2007 20%

STP-0021(10)77                  

51155 GRADE SEPARTE SR-21 RR CROSSING

MILFORD SR-21 RAIL ROAD CROSSING

WADSWORTH BROS CONST. CO. INC. $848,682 44%

RANDALL TAYLOR $848,682 $303,695 10/31/2006 46%

BRF-0160(5)1                    

5135803C Bridge Replacement

BEAVER RIVER BRIDGE @ MP 1.31 ON SR-160

BOX ELDER

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS

FLARE CONSTRUCTION, INC. & SUBSIDIARY $254,126 97%

DAVE HOLMGREN $299,126 $267,579 1/15/2006 97%

STP-0091(25)0                   

5223403c Replace Substandard Guardrail

SR-91; M.P. 0.3 to M.P. 3.5

WESTERN STRUCTURES & PRECAST $285,945 96%

DAVE HOLMGREN $308,718 $295,322 30C        163%

STP-9999(826)                   

5207303C

Z

# Spot Improvement - Guard Rail Upgrades

Various Locations in Cache & Box Elder County

MULTIPLE CONCRETE ENTERPRISES, INC. $7,698,771 0%

KELLY BARRETT $7,698,771 8/31/2007 2%

*IM-84-5(37)26                  

5128001D Concrete Pavement, Rehabilitation

I-84; SR-83 to SR-102

STAKER & PARSON COS DBA JACK B. PARSON C $6,720,601 4/10/2006 62%

KELLY BARRETT $6,720,601 $4,119,828 110W        84%

*STP-0013(15)0                  

5102303C

X

ROAD, ASPHALT PAVEMENT REHABILITATION

SR-13; BRIGHAM CITY MAIN STREET

FLARE CONSTRUCTION, INC. & SUBSIDIARY $558,585 11/21/2005 83%

KELLY BARRETT $652,594 $648,923 100C        72%

BRF-0102(3)17                   

51024 BRIDGE - REPLACEMENT W/BOX CULVERT D-466

SR-102; OVER CORINNE CANAL AT HAWS CORNER                   

STAKER & PARSON COS DBA JACK B. PARSON C $991,576 5/16/2006 93%

KELLY BARRETT $991,576 $944,961 20W        80%

IM-84-5(39)16                   

5219703C

X

Open Graded Surface Course

 I-84; Hansel Valley to Blue Creek

GRANITE CONSTRUCTION CO OF UT $1,164,461 96%

KELLY BARRETT $1,302,243 $1,284,539 30C        50%

NH-STP-0091(19)0                

51243

Z

ROTOMILL AND STONE MATRIX ASPHALT OVERLAY

SR-91; FROM I-15 TO SR-90

INTERMOUNTAIN SLURRY SEAL, INC. $101,532 100%

KELLY BARRETT $113,138 $110,855 30C        100%

STP-0013(32)8                   

5219103C Road - Chip Seal

SR-13; FROM SR-83 TO MALAD RIVER

PENHALL COMPANY $833,000 84%

STEVE NIEBERGALL $833,000 $729,222 60W        32%

IM-9999(824)                    

5206903C# Road - Concrete Slab Replacement

Various Locations on I-84 and I-15 in Region 1

CACHE

CACHE VALLEY ELECTRIC COMPANY $151,907 55%

DAVE HOLMGREN $151,907 $137,703 30W        157%

SP-9999(818)                    

9020101D Design and Construct Traffic Signals

2 Traffic Signals in Cache County US-91 & SR-165

STAKER & PARSON COS DBA JACK B. PARSON C $268,935 94%

DAVE HOLMGREN $284,797 $269,798 40W        88%

STP-0101(4)3                    

5201303C

Z

Safety - Separate Turning Movements from the thru lanes

SR-101; Intersection With 900 West Hyrum

WESTERN STRUCTURES & PRECAST $285,945 96%

DAVE HOLMGREN $308,718 $295,322 30C        163%

STP-9999(826)                   

5207303C

Z

# Spot Improvement - Guard Rail Upgrades

Various Locations in Cache & Box Elder County

RALPH L WADSWORTH CONSTR CO INC $5,985,285 96%

NICK PETERSON $6,270,653 $6,229,569 10/10/2006 91%

*BRF-0089(77)462                

50977 BRIDGE, REPLACEMENT #D-674 and #D-707 & #D-675

THREE BRIDGES, US-89 LOGAN CANYON

DRY CREEK STRUCTURES LLC $468,340 94%

NICK PETERSON $468,340 $457,650 90C        106%

BHF-0218(1)6                    

5119803C

X

Rehabilitation, Deck Repair

SR-218, Near Newton Bridge # F-8
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CACHE

LEGRAND JOHNSON CONSTRUCTION CO. $1,774,069

NICK PETERSON $1,774,069 30W        

NH-0091(26)17                   

5229401D Asphalt - Open Graded Surface Course

SR-91 From SR-23 to SR-101

FREHNER CONSTRUCTION CO., INC. $16,762,637 4/11/2005 94%

NICK PETERSON $18,561,123 $18,228,730 8/31/2006 92%

SP-0089(50)409                  

78040# BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN

LOGAN CANYON; SUMMIT TO GARDEN CITY                         

STAKER & PARSON COS DBA JACK B. PARSON C $14,623,324 99%

NICK PETERSON $22,671,945 $22,189,627 8/15/2005 100%

SP-0091(9)32                    

78024

X

ROAD - WIDEN TO FOUR LANES & RESURFACING

SR-91; SMITHFIELD TO IDAHO LINE & SR-23; NEWTON TO IDAHO

GONZALES CONSTRUCTION CO., INC. DBA FRAN $584,031 6%

NICK PETERSON $584,031 $32,524 9/15/2006 15%

STP-0089(120)461                

5213101D

X

Safety - Install / Upgrade Guardrail

SR-89; Logan Canyon Guardrail

DRY CREEK STRUCTURES LLC $288,700 0%

NICK PETERSON $288,700 7/15/2006 35%

STP-0091(20)11                  

5127101D

X

Spot Improvement Add Median Barrier

SR-91; Wellsville Canyon

HIDDEN PEAK ELECTRIC CO., INC. $374,444 52%

NICK PETERSON $374,444 $232,620 60W        72%

STP-0091(24)32                  

5203703C

Z

Transportation Enhancement - Landscaping

SR-91; Smithfield / Richmond in Cache County

CARBON

HIDDEN PEAK ELECTRIC CO., INC. $146,254 5/4/2006 95%

$146,254 $139,550 60C        142%

STP-9999(808)                   

5201603C

X

# LOW-COST ROR MITIGATION FOR LOCALS

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

BUILD, INC. $1,958,699 1/18/2005 99%

FRED JENKINS $1,958,699 $1,939,391 80W        163%

NH-BRF-0006(60)256              

5125003C

Z

WIDEN BRIDGE, RECONSTRUCT INTERCHANGE

US-6 AT SUNNYSIDE JCT.                                      

W. W. CLYDE & CO $16,699,313 7/5/2006 8%

FRED JENKINS $16,699,313 $1,403,267 10/31/2007 11%

SP-0006(27)231                  

78017 New Interchange

HELPER INTERCHANGE

NIELSON CONSTRUCTION $6,384,132 99%

FRED JENKINS $6,764,132 $6,595,896 11/1/2004 98%

SP-0006(29)229                  

78025

Z

RECONSTRUCTION

SR-6; PRICE TO WELLINGTON                                         

NIELSON CONSTRUCTION $2,984,067 99%

FRED JENKINS $3,869,749 $3,869,749 140W        106%

SP-0006(59)227                  

78092 CONSTRUCT DOWNHILL EASTBOUND PASSING LANES

US-6; RP 226.5 TO RP 228, SAFETY                            

NIELSON CONSTRUCTION $1,943,136 6/12/2006 30%

FRED JENKINS $1,943,136 $340,669 80W        70%

STP-1332(2)                     

5107403C

X

Bituminous Pavement, Reconstruction

Carbonville Road, Carbon County

NIELSON CONSTRUCTION $1,856,132 8/30/2004 99%

FRED JENKINS $2,257,128 $2,255,405 120W        101%

STP-9999(338)                   

50974

Z

CLIMBING LANES

CLIMBING LANES ON US-6, RP 258 TO 261

LEGRAND JOHNSON CONSTRUCTION CO. $493,231 7/5/2006 95%

FRED JENKINS $493,231 $484,123 15W        93%

STP-NH-0006(83)262              

5224201D Road - Chip Seal

US-6; MP 262 TO 263 AND MP 292 TO 300

DAGGETT

CERTIFIED COATINGS OF CALIFORNIA, INC. $2,839,588 75%

JACK LYMAN $2,839,588 $2,163,247 130C        85%

BHF-0191(43)241                 

5105703C

X

BRIDGE, REHABILITATION #C-372

US-191; CART CREEK ARCH, FLAMING GORGE

INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

JACK LYMAN $1,065,000 $898,460 30W        127%

NHS-9999(848)                   

5211603C

X

# Bituminous Chip Seal

REGION THREE CHIP SEAL VARIOUS ROUTES

DAVIS

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS
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DAVIS

FLUOR AMES KRAEMER, LLC $312,523,488 0%

BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

SP-0067(1)0                     

70004

X

# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

STAKER & PARSON COS DBA STAKER PAVING & $7,249,133 69%

DARREN ROSENSTEIN $11,903,445 $8,269,368 122C        126%

SP-0067(7)0                     

7812203C

X

Grading and Drainage

Legacy Parkway

GENEVA ROCK PRODUCTS, INC. $705,803 4/3/2006 99%

DAVE HOLMGREN $720,803 $717,669 7/1/2006 100%

STP-LC11(20)                    

5121203C

X

ENHANCEMENT - BIKE/ PEDESTRIAN CROSSING

Historical Emigrant Trail

WADSWORTH BROS CONST. CO. INC. $681,746 11/17/2003 98%

NICK PETERSON $832,774 $795,864 5/15/2004 100%

STP-0106(4)9                    

50948 WIDENING BRIDGE, PED CROSSING

600 NO. & MAIN OVER FARMINGTON CREEK, FARMINGTON

C E BUTTERS CONSTRUCTION COMPANY & TOWER $2,932,177 5/8/2003 99%

NICK PETERSON $3,574,109 $3,571,357 10/31/2003 100%

STP-0108(7)3                    

50474 MAJOR WIDENING

SYRACUSE ROAD; MAIN STREET TO 1000 W, CLEARFIELD                       

GRANITE CONSTRUCTION COMPANY $5,771,220 4/19/2006 90%

STEVE NIEBERGALL $6,263,765 $6,139,905 100W        91%

*STP-0126(7)5                   

5102703C# Bituminous Pavement, Rehabilitation

SR-126; SR-107 to SR-108

RC HUNT ELECTRIC, INC. $381,514 7/17/2006 39%

STEVE NIEBERGALL $381,514 $135,728 60W        55%

CM-9999(814)                    

5206003C# Deployment of VMS, Traffic Signal Detection, other

ATMS Expansion in Weber/Davis Counties

SKYVIEW EXCAVATION AND GRADING, INC. $1,265,081 11/29/2005 66%

STEVE NIEBERGALL $1,265,081 $1,043,123 270C        103%

HPP-0089(45)341                 

50412 INTERCHANGE RECONSTRUCTION

US-89 & 200 NORTH, KAYSVILLE INTERCHANGE                    

GREENE'S INC $2,667,939 0%

STEVE NIEBERGALL $2,667,939 140W        0%

IM-15-7(220)327                 

5127301D Road - Concrete Pavement Rehabilitation

I-15; LAGOON TO LAYTON

STAKER & PARSON COS DBA STAKER PAVING & $868,142 0%

STEVE NIEBERGALL $868,142 20C        0%

IM-15-7(222)313                 

51315

Z

Open Grade Surface Course

I-15 from I-215 to 2600 South

MULTIPLE CONCRETE ENTERPRISES, INC. $675,555 5/22/2006 99%

STEVE NIEBERGALL $675,555 $456,694 20W        60%

IM-215-9(120)27                 

5207503C Road - Grind and Seal Concrete, Restore Friction

I-215; Davis County Line to I-15

PENHALL COMPANY $833,000 84%

STEVE NIEBERGALL $833,000 $729,222 60W        32%

IM-9999(824)                    

5206903C# Road - Concrete Slab Replacement

Various Locations on I-84 and I-15 in Region 1

STAKER & PARSON COS DBA JACK B. PARSON C $1,812,121 4/23/2006 83%

STEVE NIEBERGALL $1,812,121 $1,656,090 35C        158%

ISTP-9999(834)                  

52089# Safety, Add Median Barrier to I-15

I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE

GRANITE CONSTRUCTION COMPANY $582,651 4%

STEVE NIEBERGALL $582,651 12C        0%

NH-0089(115)398                 

5209801D

Z

ROTOMILL & OPEN GRADED SURFACE COURSE

US-89; Cherry Hills to 200 North

GRANITE CONSTRUCTION COMPANY $845,700 7/26/2006 99%

STEVE NIEBERGALL $915,752 $891,527 28C        86%

SP-R199(4)                      

7059403C Bridge-Deck Preservation #D-747 F-195

I-15; Kaysville to Clearfield

GRANITE CONSTRUCTION COMPANY $1,026,454 97%

STEVE POULSEN $1,026,454 $960,742 110C        58%

BHF-0068(19)64                  

51200

X

Rehabilitation, Deck Replace, Paint

SR-68; Redwood Road Over I-215 North #C-512

DUCHESNE

BUILD, INC. $1,331,705 6/19/2006 8%

$1,331,705 130C        49%

BHO-LC13(4)                     

50746

X

BRIDGE, REHABILITATION #013058C

DUCHESNE RIVER BRIDGE REHAB, BRIDGELAND                     

INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

JACK LYMAN $1,065,000 $898,460 30W        127%

NHS-9999(848)                   

5211603C

X

# Bituminous Chip Seal

REGION THREE CHIP SEAL VARIOUS ROUTES
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DUCHESNE

BURDICK PAVING $344,039 90%

JACK LYMAN $344,039 $314,116 30W        127%

SP-0121(7)0                     

70416

Z

Intersection Safety Improvements

SR-121 Roosevelt City at 200 North

BUILD, INC. $2,676,512 36%

SCOTT ANDRUS $2,676,512 $994,251 400W        53%

STP-1544(1)5                    

50162

X

RECONSTRUCTION

ARCADIA ROAD                                                

EMERY

NIELSON CONSTRUCTION $2,296,525 95%

$2,296,525 $1,823,819 140W        82%

STP-1612(2)0                    

5141103C

X

GRADING, DRAINAGE AND SURFACING

Southmoore Cutoff Phase Two

GERBER CONSTRUCTION, INC. $673,681 7/10/2006 37%

FRED JENKINS $673,681 $473,482 45W        38%

BHF-0006(24)288                 

5086401D BRIDGE - REHABILITATION F-256

BRIDGE; SR-6 OVER UPRR

WADSWORTH BROS CONST. CO. INC. $856,171 10/3/2005 99%

FRED JENKINS $856,171 $834,804 60W        73%

BHF-9999(322)                   

50869 BRIDGE SCOUR MITIGATION, 2 LOCATIONS ON SR-24

BRIDGE REHAB: REGION 4, 2 LOCATIONS ON SR-24

INTERMOUNTAIN SLURRY SEAL, INC. $2,074,074 6/20/2005 99%

FRED JENKINS $2,074,074 $2,063,521 60W        121%

IM-70-3(43)107                  

5111303C

Z

Rotomill/Chip Seal, Bridge Pres, Deck Repair & Overlays

I-70 MP107.50 TO MP138.25, ROTOMILL / CHIP SEAL

NIELSON CONSTRUCTION $1,344,005 7/25/2006 86%

FRED JENKINS $1,344,005 $1,217,461 40W        50%

IM-70-3(45)141                  

5224003C Plant Mix Seal and Lane Level

I-70; MP 141-147

NIELSON CONSTRUCTION $1,963,109 8/14/2006 15%

FRED JENKINS $1,963,109 $295,995 7/1/2006 21%

STP-0010(34)34                  

5224901D Road - Asphalt Pavement Rehabilitation

SR-10; RP 34.2 to RP 37.6 South of Castle Dale

GARFIELD

GRANITE CONSTRUCTION CO OF UT $651,421 100%

RUSS TANGREN $1,032,241 $1,016,523 60W        71%

SP-0095(8)45                    

7038103C# Bridge Preservation Polymer Overlays on C-489,C-490,C-491

Bridge Preservation SR-95

GRAND

FREHNER CONSTRUCTION CO., INC. $5,324,285 4/17/2006 99%

FRED JENKINS $5,374,285 $5,338,340 140W        54%

IM-70-4(44)174                  

5137703C BITUMINOUS PAVEMENT, REHABILITATION

I-70; FLOY WASH TO CRESCENT JUNCTION

LEGRAND JOHNSON CONSTRUCTION CO. $1,091,760 4/17/2006 95%

FRED JENKINS $1,091,760 $1,089,528 150W        52%

SP-0191(49)147                  

7811503C Passing Lane from MP 147 to 151

US-191; Moab to I-70 @ Crescent Jct (Passing Lane)

GERBER CONSTRUCTION, INC. $494,527 0%

RUSS TANGREN $494,527 50W        0%

BHF-0128(7)7                    

5106901D

Z

Bridge Rehabilitation

SR-128; Structure E-1007 8.8 Mi N. of Moab

GERBER CONSTRUCTION, INC. $561,250 10/6/2003 98%

RUSS TANGREN $638,607 $630,297 12/15/2003 82%

BHF-0191(13)129                 

50714 MINOR BRIDGE REHAB

SR-191 OVER COLORADO RIVER NEAR MOAB                        

G.A. WESTERN CONSTRUCTION CO. $606,129 6/6/2005 99%

RUSS TANGREN $606,129 $482,648 90W        96%

BRF-0128(5)12                   

50865

Z

BRIDGE REPLACEMENT C-179

BRIDGE; SR-128, 14.4 MILES NORTH OF MOAB                    

W. W. CLYDE & CO $6,822,762 87%

RUSS TANGREN $6,873,775 $6,873,775 2/1/2007 82%

NH-0191(25)124                  

50903 ROAD - ASPHALT PAVEMENT RECONSTRUCTION

US-191; MOAB MAIN STREET                                    

W. W. CLYDE & CO $9,754,223 7/14/2003 99%

RUSS TANGREN $13,412,804 $11,634,479 4/1/2004 98%

SP-0191(30)125                  

78037

Z

MAJOR WIDENING

MOAB TO I-70 AT CRESENT JCT.

LEGRAND JOHNSON CONSTRUCTION CO. $456,988 98%

RUSS TANGREN $456,988 $455,153 40W        93%

STP-0128(9)3                    

52093

Z

Fix Vertical Curve, and Parking

NEGRO BILL CANYON 
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IRON

ADAMS & SMITH, INC. $774,448 2/24/2006 93%

JIM MCCONNELL $833,218 $786,561 55W        129%

BHF-0056(1)9                    

5107103C

Z

Bridge Rehabilitation # C-307

STRUCTURE C-307 OVER RAILROAD NEAR MODENA

STAKER & PARSON COS DBA WESTERN ROCK PRO $3,817,030 0%

JIM MCCONNELL $3,817,030 7/15/2006 0%

IM-NH-15-2(51)70                

5223501D

Z

Asphalt Joint Repair & Seal Coat

I-15; MP 70-82

SCHMIDT CONSTRUCTION INC $200,000

JIM MCCONNELL $200,000

SP-0014(23)7                    

81B57E03

X

Mudslide Damage Repair

SR-14; MP 7 to MP 12

HAMILTON BROTHERS ELECTRIC, INC. $317,849 9/19/2005 97%

JIM MCCONNELL $337,561 $332,734 100W        97%

SP-9999(680)                    

90155

X

# TRAFFIC SIGNAL AND ROADWAY IMPROVEMENTS

TWO INTERSECTIONS IN REGION FOUR

GERBER CONSTRUCTION, INC. $1,912,148 10%

JIM MCCONNELL $1,912,148 100W        3%

STP-1770(2)1                    

50895

Z

ROAD - ASPHALT PAVEMENT RECONSTRUCTION

AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           

JUAB

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS

SKYVIEW EXCAVATION AND GRADING, INC. $1,781,835 7/8/2005 99%

$1,915,813 $1,909,206 80W        100%

STP-1826(2)0                    

5132703C RECONSTRUCTION

OLD HWY 91; MONA TO N. JUAB Phase 2

WADSWORTH BROS CONST. CO. INC. $12,995,649 70%

GREG SEARLE $12,995,649 $9,296,278 250C        48%

*IM-15-5(32)223                 

5105803C ROAD - CONCRETE PAVEMENT REHABILITATION

I-15; SOUTH NEPHI TO NORTH NEPHI

INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

JACK LYMAN $1,065,000 $898,460 30W        127%

NHS-9999(848)                   

5211603C

X

# Bituminous Chip Seal

REGION THREE CHIP SEAL VARIOUS ROUTES

KANE

INTERMOUNTAIN SLURRY SEAL, INC. $701,500 4/18/2006 93%

MIKE SENG $701,500 $683,181 30W        67%

NH-STP-0089(123)10              

5219401D

Z

Road - Chip Seal

SR-89; MP 10-21

MILLARD

HIDDEN PEAK ELECTRIC CO., INC. $233,400 8/9/2006 33%

JIM MCCONNELL $233,400 $77,315 30W        57%

ISTP-15-2(50)42                 

5137803C Spot Improvement Install Deer Fence

I-15; RP 163.37 TO RP 170.27

STAKER & PARSON COS DBA STAKER PAVING & $9,287,062 12%

RANDALL TAYLOR $9,287,062 $1,718,894 11/15/2006 61%

IM-15-4(43)188                  

5138203C Road - Concrete Pavement Rehabilitation

I-15; Scipio to Juab County Line

MORGAN

WADSWORTH BROS CONST. CO. INC. $1,050,721

DAVE HOLMGREN $1,050,721 8/1/2006

BRO-LC29(6)                     

5108301D Bridge Replacement

Weber River 200 East in Morgan

GRANITE CONSTRUCTION CO OF UT $18,074,049 5/17/2004 99%

STEVE NIEBERGALL $20,559,997 $20,459,798 11/15/2005 86%

IM-84-6(79)55                   

50592 BITUMINOUS PAVEMENT, REHABILITATION & DRAINAGE, BRIDGE REPLACEMENT

MTN GREEN INTERCHANGE TO MORGAN                    

RICH

FREHNER CONSTRUCTION CO., INC. $16,762,637 4/11/2005 94%

NICK PETERSON $18,561,123 $18,228,730 8/31/2006 92%

SP-0089(50)409                  

78040# BITUMINOUS PAVEMENT, RECONSTRUCTION & WIDEN

LOGAN CANYON; SUMMIT TO GARDEN CITY                         

LEGRAND JOHNSON CONSTRUCTION CO. $125,728 83%

NICK PETERSON $125,728 $106,806 60W        35%

STP-LC33(4)                     

50872

Z

CONSTRUCT BIKE/PEDESTRIAN PATH

BEAR LAKE MARINA PATH                                       
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SALT LAKE

EDWARD KRAEMER & SONS INC $13,870,889 9/21/2004 93%

$13,870,889 $12,602,598 450C        138%

*HPP-STP-2148(1)0               

50344

X

Asphalt pavement reconstruciton

COTTONWOOD STREET; 5600 SOUTH TO VINE STREET

STAKER & PARSON COS DBA STAKER PAVING & $1,984,719 9/18/2004 95%

$2,098,740 $1,990,288 6/30/2005 100%

CM-0209(12)11                   

50486

Z

INTERSECTION IMPROVEMENTS

9400 SOUTH AT 1300 EAST                                     

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS

BUILD, INC. $387,390 99%

$411,267 $397,221 5/1/2004 96%

STP-LC35(127)                   

50650

Z

NEW CONSTRUCTION

JORDAN RIVER PARKWAY AT WINCHESTER ST.                      

ZZZZZEBS TEST COMPANY 3 $83,596

$83,596

Z-2                             

50646

X

RECONSTRUCTION

SPECIAL TEST PROJECT Z2

STAKER & PARSON COS DBA STAKER PAVING & $692,457 100%

BRANDON SQUIRE $1,091,982 $1,028,759 40C        80%

IM-9999(353)                    

5110201D Open Graded Surface Course

I-80 & I-215, Various Locations

FLUOR AMES KRAEMER, LLC $312,523,488 0%

BYRON PARKER $312,523,488 $94,725,809 11/1/2004 0%

SP-0067(1)0                     

70004

X

# NEW ROAD CONSTRUCTION

LEGACY PARKWAY

RALPH L WADSWORTH CONSTR CO INC $45,859,000 5/16/2004 97%

DANIEL YOUNG $51,715,021 $51,715,021 821C        100%

SP-0201(5)13                    

78103 SR 201 DESIGN-BUILD

2100 SOUTH; BANGERTER HWY TO JORDAN RIVER                   

DRY CREEK STRUCTURES LLC $1,597,685

DARREN ROSENSTEIN $1,597,685 120W        

BRO-LC35(129)                   

50759

X

BRIDGE, REPLACEMENT #035096F1

700 SOUTH & JORDAN RIVER, SALT LAKE                         

WADSWORTH BROS CONST. CO. INC. $5,508,683 100%

DARREN ROSENSTEIN $5,994,973 $5,955,060 140C        100%

IBRC-IBRF-IBHF-215-9(110)2      

50851 BRIDGE REPLACEMENT

I-215 EAST OVER 3760 SOUTH & 3900 SOUTH                     

STAKER & PARSON COS DBA STAKER PAVING & $2,890,419 84%

DARREN ROSENSTEIN $3,161,634 $3,131,383 50W        118%

IM-80-4(96)129                  

51355

X

Pavement Preservation - Open Graded Surface Course

Stillman Bridge to East of Lambs

GERBER CONSTRUCTION, INC. $1,162,572

DARREN ROSENSTEIN $1,162,572 45C        

ISTP-80-4(103)123               

5208101D

X

Safety Spot Improvement Widen with in Right of Way

I-80 at 2300 East

DRY CREEK STRUCTURES LLC $546,967 8/21/2006 0%

DARREN ROSENSTEIN $546,967 7/31/2006 63%

ISTP-R299(22)                   

5234401D

X

Safety - Install Median barrier

VARIOUS LOCATIONS

GENEVA ROCK PRODUCTS, INC. $25,502,550 97%

DARREN ROSENSTEIN $27,956,269 $27,953,673 7/1/2005 119%

SP-15-7(167)288                 

79002

X

WIDENING, DRAINAGE, STRUCTURES, RETAINING WALLS, ATMS

I-15; UTAH CO. LINE TO 10600 SOUTH                          

SORENSEN, CRAIG F. CONSTRUCTION, INC. $180,823 100%

DARREN ROSENSTEIN $200,602 $196,560 45C        100%

SP-9999(676)                    

90152 New Traffic Signal Installation

ONE TRAFFIC SIGNAL IN REGION 2

GRANITE CONSTRUCTION COMPANY $2,129,463 7/17/2006 15%

DARREN ROSENSTEIN $2,129,463 $325,541 45W        71%

STP-0171(15)0                   

5231001D

X

ROAD - ROTOMILL & OVERLAY

SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST

STAKER & PARSON COS DBA STAKER PAVING & $2,689,495 4/3/2006 57%

DARREN ROSENSTEIN $2,689,495 $1,666,374 150W        60%

STP-2094(1)9                    

50583 BITUMINOUS PAVEMENT, RECONSTRUCTION

3200 WEST; 4100 SOUTH TO 4700 SOUTH                         

GENEVA ROCK PRODUCTS, INC. $294,435 85%

DARREN ROSENSTEIN $294,435 $256,789 6/1/2006 244%

STP-9999(801)                   

5203603C

X

Safety - Clear Zone, Slope Protection, Shoulder Improvements

Big and Little Cottonwood Canyons

RALPH L WADSWORTH CONSTR CO INC $5,963,563 4/12/2004 96%

ED ROCK $6,131,854 $6,131,609 370C        99%

STP-BRO-0201(5)17               

50482

X

EARTHWORK, PAVEMENT RECONSTRUCTION, BRIDGE REPLACEMENT & DRAINAGE

2100 SOUTH; 900 WEST TO REDWOOD ROAD
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SALT LAKE

GRANITE CONSTRUCTION CO OF UT $6,636,656 11/14/2003 99%

ED ROCK $9,714,921 $9,332,893 9/1/2004 100%

STP-HPP-0048(14)9               

50342 MINOR WIDENING

7800 SOUTH; BANGERTER TO 1300 WEST                

STAKER & PARSON COS DBA STAKER PAVING & $5,776,539 4/26/2006 55%

JOSH VANJURA $5,776,539 $3,219,523 60W        134%

*NH-STP-0201(8)0                

5104001D ROAD, ASPHALT PAVEMENT REHABILITATION

SR-201; I-80 TO SR-202

GENEVA ROCK PRODUCTS, INC. $10,446,718 12/9/2005 55%

JOSH VANJURA $10,446,718 $5,598,704 411C        63%

*STP-0071(9)7                   

5049303C BRIDGE BITUMINOUS PAVEMENT, WIDENING

700 EAST; CARNATION TO 9400 SOUTH

GRANITE CONSTRUCTION CO OF UT $6,647,500 4/2/2006 45%

JOSH VANJURA $6,647,500 $4,273,542 257W        40%

STP-0068(15)55                  

50849 ROAD - Roadway Reconstruction

REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           

STAKER & PARSON COS DBA STAKER PAVING & $2,078,823 5/22/2006 90%

JOSH VANJURA $2,078,823 $1,919,156 7/1/2006 108%

STP-0111(9)6                    

5203203C

Z

ROAD - ROTOMILL & OVERLAY

SR-111, 8400 WEST; 5400 SOUTH TO 3500 SOUTH

GENEVA ROCK PRODUCTS, INC. $3,699,987 11/19/2002 100%

LONNIE MARCHANT $4,216,335 $4,209,269 7/15/2003 99%

STP-2082(6)11                   

50154

X

DRAINAGE, SURFACING AND SIGNALS

HIGHLAND DRIVE 4500 SOUTH TO 3300 SOUTH IN SL CO.

JV WADSWORTH BROTHERS & MCNEIL BROTHERS $21,509,404 100%

MICHELLE PAGE $25,299,447 $24,001,393 290C        94%

*NH-BHF-215-9(112)14            

50853 GRAD. WIDEN., SURFACING, DRAIN., STR., STRIP., NOISE WALLS & ATMS

I-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE

WADSWORTH BROS CONST. CO. INC. $4,060,939 86%

MICHELLE PAGE $4,869,417 $4,349,509 120C        84%

BHF-STP-0068(17)45              

5104303C BRIDGE - REHABILITATION VARIOUS LOCATIONS

SR-68; BRIDGE REHAB 100 S, 200 S, & 300 S

GENEVA ROCK PRODUCTS, INC. $22,319,812 4%

MICHELLE PAGE $22,319,812 $987,086 11/1/2007 7%

SP-0068(24)43                   

78086 CONCRETE PAVEMENT, RECONSTRUCTION

REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      

SORENSEN, CRAIG F. CONSTRUCTION, INC. $389,309 98%

MICHELLE PAGE $1,107,716 $732,012 80W        83%

SP-9999(682)                    

90156

X

New Traffic Signal Installation

FOUR SIGNALS IN REGION 2

GRANITE CONSTRUCTION COMPANY $2,394,388 75%

MICHELLE PAGE $2,615,000 $2,608,205 75C        108%

SP-R299(5)                      

7060003C Bridge - Deck Preservation, Polymer overlays joint seals

I-15; Wasatch Corridor

AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $1,562,224 100%

STEVE PARK $5,672,646 $3,735,980 100C        93%

IM-215-9(117)20                 

5116603C

Z

Concrete Grind

I-215; 2100 South to North Temple

MILLER PAVING, INC. $783,752 98%

STEVE PARK $783,752 $781,063 70C        100%

STP-LC35(126)                   

50649

X

CONSTRUCT BIKE LANES

EMIGRATION CANYON BIKE LANES                                

WESTERN QUALITY CONCRETE, INC. $949,475 10/10/2005 52%

STEVE PARK $949,475 $419,919 140W        124%

STP-LC35(142)                   

51219 Construction of Bike / Pedestrian Facility

Emigration Canyon, Salt Lake CITY Bike Lanes

WADSWORTH BROS CONST. CO. INC. $1,731,183 8/14/2006 17%

STEVE POULSEN $1,731,183 $297,879 140W        6%

CM-2172(5)10                    

5113301D Intersection Improvements

3900 S 500 W Intersection&Ped Access to Light Rail

AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $1,717,468 95%

STEVE POULSEN $1,904,385 $1,904,385 8/7/2006 84%

IM-15-7(231)287                 

5210903C

X

Concrete Grind and Slab Replacement

I-15; BLUFFDALE TO 12300 SOUTH

INTERMOUNTAIN SLURRY SEAL, INC. $412,616 96%

STEVE POULSEN $528,567 $528,567 30W        140%

NH-9999(389)                    

5137203C

X

East Side Asphalt Shoulders

Various Locations on I-215 & I-80

HIDDEN PEAK ELECTRIC CO., INC. $1,135,525 76%

STEVE POULSEN $1,135,525 $980,924 8/15/2006 100%

SP-15-7(243)269                 

70658 I-15; Striping & Signing HOV lane to HOV/TOLL lane

I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY

RESTRUCTION CORPORATION $86,330

STEVE POULSEN $86,330 15W        

SP-15-7(247)294                 

6379001D

X

Bridge Collision Repair; 3F694

Bridge Collision Repar; 12300 So & I-15

7 of 13



UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

AUGUST 2006

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

SALT LAKE

CACHE VALLEY ELECTRIC COMPANY $599,560 85%

STEVE POULSEN $599,560 $509,626 120C        68%

SP-9999(737)                    

9019401D

X

Design and Construct Two New Signals in South Jordan

SR-151; (10400) south and 1055 West and SR-151 and 3200 West

STAKER & PARSON COS DBA STAKER PAVING & $2,714,444 99%

STEVE POULSEN $3,262,360 $3,255,781 196C        112%

STP-0068(20)50                  

5122803C

X

BIT PAVEMENT; ROTOMILL & OVERLAY

REDWOOD ROAD; 6400 SOUTH TO 3500 SOUTH

GRANITE CONSTRUCTION COMPANY $3,333,333 95%

STEVE POULSEN $3,976,674 $3,820,263 225C        98%

STP-2060(1)0                    

51031 Intersection Modifications

11400 South at State Street

HIDDEN PEAK ELECTRIC CO., INC. $332,412 11%

STEVE POULSEN $332,412 60C        13%

STP-2190(2)0                    

50876

X

ENHANCEMENT - BIKE/PEDESTRAIN PATH

WASATCH BLVD. TRAIL; PARLEYS CROSSING TO 6200 SO.           

WADSWORTH BROS CONST. CO. INC. $573,703 13%

STEVE POULSEN $573,703 $282,945 165W        25%

STP-LC35(124)                   

50600 CONSTRUCT BIKE/PED BRIDGE

JORDAN RIVER PARKWAY AT 3900 SOUTH                          

WESTERN STRUCTURES & PRECAST $305,031 49%

STEVE POULSEN $305,031 $151,526 80W        96%

STP-LC35(125)                   

50648

X

CONSTRUCT TRAIL

BELL CANYON / BONNEVILLE TRAILHEAD                          

SAN JUAN

W. W. CLYDE & CO $9,473,920 67%

RUSS TANGREN $9,473,920 $5,304,404 180W        66%

*NH-0491(1)0                    

5099803C

X

ROAD - ASPHALT PAVEMENT RECONSTRUCTION

US-491; MONTICELLO TO COLORADO STATE LINE

CAL WADSWORTH CONSTRUCTION $3,198,440 3/3/2005 87%

RUSS TANGREN $3,198,440 $2,870,550 270W        116%

NH-0191(11)0                    

50359 NEW WELCOME CENTER

MONUMENT VALLEY WELCOME CENTER                              

LEGRAND JOHNSON CONSTRUCTION CO. $841,984 8/28/2006 16%

RUSS TANGREN $841,984 30W        30%

NH-STP-R499(11)                 

5224101D

X

Road - Chip Seal

US-191; VARIOUS LOCATIONS

GRANITE CONSTRUCTION CO OF UT $651,421 100%

RUSS TANGREN $1,032,241 $1,016,523 60W        71%

SP-0095(8)45                    

7038103C# Bridge Preservation Polymer Overlays on C-489,C-490,C-491

Bridge Preservation SR-95

WEEMINUCHE CONSTRUCTION AUTHORITY, UTE M $9,656,666 99%

RUSS TANGREN $10,067,669 $10,067,669 6/1/2005 129%

SP-0191(28)52                   

70112

Z

CONSTRUCT PASSING LANES

BLANDING TO MOAB

SANPETE

BROWN BROTHERS CONSTRUCTION CO. $4,399,746 89%

$4,399,746 $3,931,966 180C        97%

STP-2496(1)0                    

50618 GRADING, DRAINAGE & SURFACING

JOES VALLEY ROAD, EAST OF 300 E, EPHRAIM                    

B. JACKSON CONSTRUCTION $419,319 9/26/2005 99%

$419,319 $387,066 60C        153%

STP-LC39(5)                     

5121703C

Z

Scenic / Historic Beautification

US-89; Manti City Main Street and Rest Area

RESTRUCTION CORPORATION $103,298 8/28/2006 0%

LYNDON FRIANT $103,298 $96,574 10W        40%

SP-0089(130)241                 

7062601D Bridge Preservation # C-916

Bridge Preservation South of Gunnison

HARWARD AND REES $664,632

MIKE SENG $664,632 75C        

STP-LC39(4)                     

5119101D

X

Construct Walkway

Sanpitch River Walkway, Gunnison City

FLARE CONSTRUCTION, INC. & SUBSIDIARY $262,750 96%

REX FRIANT $266,156 $263,281 60C        90%

BRF-0137(5)2                    

51072

Z

Bridge Replacement # E-790

Structure E-790 2 Mi East of Gunnison

SEVIER

AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $1,066,171 99%

RANDALL TAYLOR $1,249,267 $1,192,870 45W        82%

IM-70-1(58)32                   

5224303C CONCRETE PAVEMENT GRIND AND SLABJACKING

I-70; MP 32-37
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SEVIER

FLARE CONSTRUCTION, INC. & SUBSIDIARY $1,491,491 98%

REX FRIANT $1,585,602 $1,563,458 150C        97%

BRO-LC41(11)                    

5106503C Bridge Replacement, 0410020, 041013A, 041024A

Three Bridges in Sevier County

SUMMIT

HIDDEN PEAK ELECTRIC CO., INC. $146,254 5/4/2006 95%

$146,254 $139,550 60C        142%

STP-9999(808)                   

5201603C

X

# LOW-COST ROR MITIGATION FOR LOCALS

RURAL RUN-OFF-ROAD MITIGATION PROGRAM

3M COMPANY $139,613

DANIEL YOUNG $139,613 30C        

*IM-80-4(111)189                

5228601D

X

Pavement Markings

I-80; Wahsatch to Wyoming State Line

LEGRAND JOHNSON CONSTRUCTION CO. $9,073,591 29%

DANIEL YOUNG $9,073,591 $2,848,151 110W        78%

*IM-STP-80-4(93)189             

5203103C Road Asphalt  Pavement, Reconstruction

I-80; Wahsatch to Wyoming State Line

GRANITE CONSTRUCTION CO OF UT $3,050,050 3/1/2005 99%

DANIEL YOUNG $3,327,356 $3,321,256 100W        97%

FH34(001)6                      

40037

X

ROAD, ASPHALT PAVEMENT REHAB, BRIDGE REPLACEMENT

SR-150; MIRROR LAKE HIGHWAY                                 

WADSWORTH BROS CONST. CO. INC. $3,154,754 73%

DANIEL YOUNG $3,154,754 $2,171,126 120W        87%

IBRF-80-4(88)154                

50858

X

BRIDGE - Replacement #D-678

BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       

INTERMOUNTAIN SLURRY SEAL, INC. $1,557,080 97%

DANIEL YOUNG $1,617,088 $1,558,673 30W        67%

IM-NH-80-4(105)164              

5209903C

X

MICRO-SURFACING

I-80; Echo to Castle Rock, MP 164.02 to 186.70

GENEVA ROCK PRODUCTS, INC. $1,902,600 6/5/2006 82%

DANIEL YOUNG $1,902,600 $1,811,037 40C        138%

IM-STP-80-4(97)148              

5135603C OPEN GRADED SURFACE COURSE

East of Silver Creek Jct to Wanship

HIDDEN PEAK ELECTRIC CO., INC. $408,606 87%

DANIEL YOUNG $408,606 $373,573 60W        87%

SP-9999(759)                    

9019801D

X

Design and Construct Traffic Signals

3 Signals in Summit County

WESTERN STRUCTURES & PRECAST $153,927 100%

DANIEL YOUNG $157,676 $149,051 30C        100%

STP-9999(363)                   

5115103C Replace Texas Turndowns & Various Safety Projects

VARIOUS LOCATIONS ON I-80

MILLER PAVING, INC. $83,864 5/19/2006 0%

DANIEL YOUNG $114,950 $107,461 13W        0%

STP-LC43(18)                    

50598

X

CONSTRUCT PED / BIKE TRAIL

HISTORIC UP RAIL TRAIL                                      

STAKER & PARSON COS DBA STAKER PAVING & $1,788,580 99%

LONNIE MARCHANT $1,955,572 $1,941,339 90W        100%

STP-0032(16)21                  

5085903C ROAD - ROTOMILL & OVERLAY

SR-32; PEOA TO WANSHIP

STAKER & PARSON COS DBA STAKER PAVING & $1,519,078 99%

LONNIE MARCHANT $1,715,875 $1,696,726 80W        57%

STP-0035(2)0                    

5090003C

X

ROAD, ASPHALT PAVEMENT PRESERVATION

SR-35; FRANCIS TO DIAMOND BAR RANCH

WADSWORTH BROS CONST. CO. INC. $820,124 66%

STEVE POULSEN $820,124 $643,556 6/30/2006 0%

BRO-LC43(20)                    

5104103C Bridge Replacement #043003F

Brown's Canyon Road over Weber River

B. JACKSON CONSTRUCTION $141,276 95%

STEVE POULSEN $141,276 $132,512 40W        80%

SP-0040(57)2                    

9701801D

X

Fiber Optic Extension on US-40

Park City Area; US-40 Fiber Extension Project

TOOELE

GRANITE CONSTRUCTION CO OF UT $14,150,150 99%

DARREN ROSENSTEIN $15,755,488 $15,688,686 100W        119%

*IM-80-1(35)10                  

5104503C

X

Bituminous Pavement, Rotomill and Overlay

I-80; MP 10 TO MP 30

STAKER & PARSON COS DBA STAKER PAVING & $15,856,858 99%

ED ROCK $19,181,367 $18,918,130 470C        100%

SP-0036(14)56                   

78006 WIDEN TO FOUR LANES

TOOELE TO MILLS JCT

9 of 13



UTAH DEPARTMENT OF TRANSPORTATION
STATUS OF ROAD CONSTRUCTION

CONTRACTOR ORIGINAL AMT WORK BEGAN % PROJECT COMPLETE
AUTHORIZED AMT EST COMPLETE % TIME ELAPSED

Federal and State Projects

AUGUST 2006

JOB / PROJECT
PROJECT NUMBER LOCATION $ AMOUNT PAID

TO DATECONCEPT PROJECT ENGINEER

TOOELE

WESTERN QUALITY CONCRETE, INC. $1,559,403 3/14/2006 69%

JOSH VANJURA $1,559,403 $983,905 60W        178%

ISTP-80-1(40)96                 

5137503C Spot Improvement - Add Lane to Off Ramp

I-80 West Bound off Ramp to SR-36

AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $866,221 7/31/2006 36%

JOSH VANJURA $866,221 $312,405 45W        53%

NH-9999(845)                    

5211201D Surfacing Project

I-80; LAKE POINT TO BLACK ROCK

UINTAH

BURDICK PAVING $1,834,643 96%

$1,994,643 $1,974,655 100W        96%

STP-2728(2)9                    

50355

X

RECONSTRUCTION

DRY FORK CANYON ROAD; RP 9.2 TO 12.6 NEAR VERNAL            

BURDICK PAVING $1,996,573 95%

$1,996,573 $1,943,497 100W        96%

STP-2750(1)0                    

5113703C

X

Bituminous Pavement, Reconstruction

Gusher to Lapoint Highway in Uintah County

BURDICK PAVING $913,415 74%

$913,415 $724,132 80W        127%

STP-2794(1)0                    

50770

X

ROAD ASPHALT PAVEMENT REHABILITATION

500 W; 500 S - 1500 S & 500 S - SR-40 - VERNAL AVE          

GERBER CONSTRUCTION, INC. $2,033,535 82%

JACK LYMAN $2,522,078 $2,070,681 60W        70%

NH-0040(42)149                  

50860

X

Safety Improvements

SR-40; BALLARD TO JENSEN                                     

BURDICK PAVING $228,154 100%

JACK LYMAN $228,154 $226,088 20W        85%

STP-0040(54)151                 

5201403C Safety - separate turning movements from the thru lanes

US-40; 3500 SOUTH NAPLES

UTAH

WADSWORTH BROS CONST. CO. INC. $651,971 99%

$701,406 $666,884 60W        100%

BRO-LC49(35)                    

50275 BRIDGE REPLACEMENT NO. 049009C1

PROVO RIVER AT ENTRANCE TO UT LAKE ST PARK                  

SORENSEN, CRAIG F. CONSTRUCTION, INC. $1,410,268 3/1/2006 88%

$1,410,268 $1,308,044 120W        101%

CM-LC49(86)                     

5207403C ITS/ATMS Traffic System Management

PROVO AREA OPTIC AND WAN

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS

H. E. DAVIS CONSTRUCTION, INC. $519,554 93%

$519,554 $471,785 60C        165%

STP-0006(31)150                 

5121001D

Z

Construct Bike / Pedestrian Facility

Pedestrian Safety In Santaquin City

H. E. DAVIS CONSTRUCTION, INC. $1,383,202 3/13/2006 93%

$1,383,202 $1,065,855 1/15/2006 131%

STP-2860(1)0                    

50777 Road Reconstruction

700 NORTH; MAIN STREET 900 EAST, PAYSON

H. E. DAVIS CONSTRUCTION, INC. $2,583,095 78%

$2,583,095 $1,960,639 75W        116%

STP-2932(1)0                    

5022203C

X

BITUMINOUS PAVEMENT, MINOR WIDENING

1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH

HIDDEN PEAK ELECTRIC CO., INC. $295,551 97%

$339,086 $337,383 35W        102%

STP-9999(385)                   

5133503C

X

RECONSTRUCT TRAFFIC SIGNALS

900 E CENTER 2230 N PROVO CYN RD 900 E PRKWY, PROVO

ADAMS & SMITH, INC. $1,475,332 8/14/2006 3%

$1,475,332 90W        10%

STP-LC49(69)                    

50887 ENHANCEMENT - UNDERPASS

DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON                

B. JACKSON CONSTRUCTION $580,328 99%

$580,328 $551,349 45W        122%

STP-LC49(80)                    

5121803C

Z

Bike / Pedestrian Safety Historical Enhancements

Maint St. Enhancement 400 S to Center Street Springville

RALPH L WADSWORTH CONSTR CO INC $8,717,564 3/31/2004 98%

GREG SEARLE $9,167,564 $9,134,097 10/5/2005 99%

*INH-IBRF-15-6(134)264          

50256 Bridge Replacement

I-15 AT SR-75 INTERCHANGE (IRONTON)
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UTAH

RALPH L WADSWORTH CONSTR CO INC $1,606,906 99%

GREG SEARLE $1,832,694 $1,826,374 100W        97%

BRF-0006(25)159                 

50902 BRIDGE REPLACEMENT

US-6 OVER UPRR WEST OF SANTAQUIN

STAKER & PARSON COS DBA STAKER PAVING & $632,526 10/12/2005 27%

GREG SEARLE $632,526 $172,645 25W        12%

IM-9999(380)                    

5131103C

Z

Rotomill and Open Graded Surface Course

I-15; Various Locations in Utah County

MEADOW VALLEY CONTRACTORS, INC. $1,648,000 99%

GREG SEARLE $1,747,444 $1,684,691 80C        100%

ISTP-15-6(150)277               

51145 Add median barrier treatment

I-15; Pleasant Grove Interchange to 1200 W. Lehi

STAKER & PARSON COS DBA STAKER PAVING & $3,665,428 66%

GREG SEARLE $3,665,428 $2,615,014 69C        42%

ISTP-IM-15-6(154)272            

5133103c

Z

Auxillary Lane and Pavement Preservation

I-15; NB 800 N Orem to 500 East American Fork

GERBER CONSTRUCTION, INC. $177,753 95%

GREG SEARLE $177,753 $176,169 15W        73%

SP-0006(90)200                  

7064603C

X

Emergency Maintenance on Bridge #C-287

SR-6; MP 200

WADSWORTH BROS CONST. CO. INC. $34,616,836 7/7/2006 99%

GREG SEARLE $37,836,836 $37,806,081 7/30/2006 77%

SP-15-6(52)241                  

70452 Widening

I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)

HIDDEN PEAK ELECTRIC CO., INC. $703,350 36%

GREG SEARLE $703,350 $394,504 100W        71%

SP-15-6(55)241                  

7058003C ITS/ATMS

Alpine Interchange to University Parkway

RESTRUCTION CORPORATION $276,327 89%

GREG SEARLE $276,327 27C        78%

SP-R399(3)                      

7060301D

Z

Bridge - Deck Overlays on new Bridges

I-15; Bridge Preservation in Utah County

WADSWORTH BROS CONST. CO. INC. $3,534,512 0%

JACK LYMAN $3,534,512 270W        4%

*BRF-STP-0114(4)2               

5061203C

X

BRIDGE REPLACEMENT C-199

PROVO RIVER BRIDGE REPLACEMENT

FIBER TEL INC $445,492 62%

JACK LYMAN $445,492 $294,140 80W        83%

CM-LC49(48)                     

50508

X

SIGNAL COORDINATION

AMERICAN FORK SIGNAL COORDINATION                           

GRANITE CONSTRUCTION COMPANY $2,411,911 99%

JACK LYMAN $2,715,687 $2,715,686 90C        110%

IBHF-15-6(152)266               

5118903C

X

Bridge Rehabilitaion # D-413,C-360,C-361,C-364, C-362

I-15; Center Street Interchange

STAKER & PARSON COS DBA STAKER PAVING & $4,221,289 74%

JACK LYMAN $4,221,289 $3,113,109 75C        77%

IM-15-6(155)256                 

5200903C

Z

Road - Rotomill and Overlay

I-15; SPANISH FORK MAIN STREET TO SR-75

STAKER & PARSON COS DBA STAKER PAVING & $754,225 100%

JACK LYMAN $1,308,137 $1,252,227 30W        43%

NH-0089(101)329                 

5131203C

X

Rotomill and Open Graded Surface Course

SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO

INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

JACK LYMAN $1,065,000 $898,460 30W        127%

NHS-9999(848)                   

5211603C

X

# Bituminous Chip Seal

REGION THREE CHIP SEAL VARIOUS ROUTES

H. E. DAVIS CONSTRUCTION, INC. $2,146,808 6/27/2005 94%

JACK LYMAN $2,146,808 $2,075,466 100W        107%

SP-0052(5)0                     

7810403C

X

New Construction on New Alignment

SR-52; 800 North, 1200 West Intersection Relocation

HAMILTON BROTHERS ELECTRIC, INC. $267,009 0%

JACK LYMAN $267,009 30W        0%

SP-9999(819)                    

9020201D

X

Construct Traffic Signals

Traffic Signals in Region 3

H. E. DAVIS CONSTRUCTION, INC. $750,871 5/8/2006 86%

JACK LYMAN $750,871 45W        96%

STP-0068(18)30                  

5115401D

Z

Add Left and Right Turn Lanes

SR-68 at 6800 N and 7600 N in Lehi

HAMILTON BROTHERS ELECTRIC, INC. $663,831 0%

JACK LYMAN $663,831 60W        0%

STP-SP-0006(57)165              

52290

X

NEW TRAFFIC SIGNAL INSTALLATION AND INTERSECTION REALIGNMENT

SR-6 AT 2550 EAST, SPANISH FORK                             

STAKER & PARSON COS DBA STAKER PAVING & $2,192,613 99%

STEVE POULSEN $2,671,025 $2,671,025 84W        62%

PLHD-STP-0092(5)1               

5201003C Safety; Construct Passing Lanes for Eastbound Traffic

SR-92; I-15 Ramp Widen & passing lanes E of I-15 in Utah Co.
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SORENSEN, CRAIG F. CONSTRUCTION, INC. $397,056 95%

STEVE POULSEN $495,686 $495,686 55W        100%

SP-9999(719)                    

9018303C

X

Design And Construct New Traffic Signal

SR-146 & 200 S, PLEASANT GROVE; SR-89 & 700 N, LINDON

WASATCH

INTERMOUNTAIN SLURRY SEAL, INC. $1,065,000 6%

JACK LYMAN $1,065,000 $898,460 30W        127%

NHS-9999(848)                   

5211603C

X

# Bituminous Chip Seal

REGION THREE CHIP SEAL VARIOUS ROUTES

AMES CONSTRUCTION, INC. $53,909,851 12/6/2004 58%

JIM GOLDEN $72,331,763 $52,399,233 831C        58%

*NH-0189(12)14                  

50801 Road - New Construction

SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   

WASHINGTON

INTERSTATE ROCK PRODUCTS, INC. $626,983 99%

$648,281 $628,907 60W        88%

STP-3191(1)0                    

5097903C Bituminous Pavement, Reconstruction

Middleton Dr; 425 W to Green Spr. Dr, Wash. City

INTERSTATE ROCK PRODUCTS, INC. $6,407,341 3/18/2004 94%

JIM MCCONNELL $6,407,341 $6,360,092 240W        93%

*SP-15-1(20)13                  

78045

X

NEW INTERCHANGE CONSTRUCTION

WASHINGTON INTERCHANGE AT RP 13                             

RALPH L WADSWORTH CONSTR CO INC $1,350,000 99%

JIM MCCONNELL $1,355,330 $1,355,330 10/31/2005 136%

ER-9999(805)                    

5204803C

X

Bridge Work 053007F and 053008F

Two Structures  near Gunlock

GERBER CONSTRUCTION, INC. $998,402 10/17/2005 95%

JIM MCCONNELL $998,402 $948,170 10/31/2005 0%

ER-9999(825)                    

5207203C Emergency Scour and Flood Damage Repair

Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-314

RALPH L WADSWORTH CONSTR CO INC $659,800 99%

JIM MCCONNELL $662,470 $662,470 10/31/2005 134%

ER-LC53(27)                     

5204703C

X

DESIGN -BUILD, REMOVAL AND REPLACEMENT OF A STRUCTURE

Bridge Work in Shivwits

HAMILTON BROTHERS ELECTRIC, INC. $317,849 9/19/2005 97%

JIM MCCONNELL $337,561 $332,734 100W        97%

SP-9999(680)                    

90155

X

# TRAFFIC SIGNAL AND ROADWAY IMPROVEMENTS

TWO INTERSECTIONS IN REGION FOUR

HAMILTON BROTHERS ELECTRIC, INC. $291,164 96%

JIM MCCONNELL $324,012 $309,073 10/31/2005 227%

SP-9999(820)                    

9020303C

X

DESIGN & CONSTRUCT TRAFFIC SIGNALS IN WASHINGTON CO.

Traffic Signals in Region 4 SR-212 & SR-9

WESTERN QUALITY CONCRETE, INC. $10,989,275 6/29/2005 83%

JIM MCCONNELL $10,989,275 $10,504,479 400C        103%

STP-0034(4)0                    

5090603C ROAD - ASPHALT PAVEMENT RECONSTR.  (USE Q24/Q20 FUNDS)

SR-34; ST GEORGE BOULEVARD

SUNROC CORPORATION $8,070,052

JIM MCCONNELL $8,070,052 0C        

STP-HPP-3184(2)0                

5109901D Bituminous Pavement, Reconstruction

Santa Clara Drive; Streetscape improvements

STAKER & PARSON COS DBA WESTERN ROCK PRO $1,992,500 8/22/2006 0%

JIM MCCONNELL $1,992,500 7/31/2006 27%

STP-R499(6)                     

5226601D Road -Rotomill and Overlay

SR-18; and SR-219; MP 40-51 and 0-2

WAYNE

HARWARD AND REES $373,937 95%

$373,937 $334,402 80C        96%

BRO-1670(3)0                    

5141003C

X

BRIDGE REPLACEMENT #055012V

5 Mile Wash Notom Road

B & K CONSTRUCTION OF UTAH, INC. $85,610 99%

LYNDON FRIANT $145,377 $144,582 20W        100%

SP-0095(9)5                     

7057103C Fencing

SR-95; Fencing Phase 1

BROWN BROTHERS CONSTRUCTION CO. $5,989,129 88%

REX FRIANT $5,989,129 $5,010,226 160W        88%

*STP-0024(28)53                 

5090703C ROAD - ASPHALT PAVEMENT RECONSTRUCTION

SR-24; SOUTH LYMAN TO 300 EAST, BICKNELL
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WEBER

HIDDEN PEAK ELECTRIC CO., INC. $576,597 100%

$651,375 $651,375 120C        52%

SP-9999(717)                    

7047301D# Mile Marker Reposting and Exit Signs

MODIFICATION OF FREEWAY SIGN EXIT NUMBERS

WEBER COUNTY CONSTRUCTORS $182,885,104 2/7/2006 15%

BRANDON SQUIRE $182,885,104 $51,921,102 9/15/2008 22%

SP-15-8(34)342                  

78114 PRELIMINARY ENGINEERING SERVICES/NOTICE OF CONSULTANT SERVICES

I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)

CACHE VALLEY ELECTRIC COMPANY $175,713 86%

DAVE HOLMGREN $223,379 $197,276 30W        68%

SP-0089(114)357                 

9020703C Design and Construct New Signal in Region 1

US-89 at 400 North, Harrisville

CACHE VALLEY ELECTRIC COMPANY $156,021 0%

DAVE HOLMGREN $156,021 9/1/2006 40%

SP-R199(6)                      

9021401D Design and Construct Traffic signal upgrades

TWO LOCATIONS IN REGION ONE

COP CONSTRUCTION LLC $257,068 95%

DAVE HOLMGREN $280,056 $272,381 5/15/2006 28%

STP-0108(14)10                  

5119903C Construct Bike / Pedestrian Facility

SR-108; Sidewalk in Weber County

GRANITE CONSTRUCTION COMPANY $3,709,612 3/6/2006 64%

DAVE HOLMGREN $3,709,612 $2,567,589 9/15/2006 35%

STP-3328(1)0                    

50473 WIDENING

300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      

STAKER & PARSON COS DBA JACK B. PARSON C $7,173,058 3/8/2005 96%

KELLY BARRETT $7,651,374 $7,642,527 12/15/2005 137%

*NH-STP-0089(73)356             

50908

X

ROAD - ASPHALT PAVEMENT REHABILITATION

SR-89; WALL AVE TO 2700 NORTH, OGDEN                        

LYNDON JONES CONSTRUCTION $107,200 1/30/2006 99%

KELLY BARRETT $107,200 $106,176 10/31/2005 106%

SP-9999(817)                    

9826603C

X

Extend concrete box culverts and install guardrail

SR-126 & I-15 Crossing of Western Canal, Weber Co.

GRANITE CONSTRUCTION CO OF UT $423,423 5/3/2005 100%

KELLY BARRETT $549,563 $548,957 20C        85%

STP-0039(10)19                  

50970

Z

Safety Improvements, (HES)

SR-39 AT 500 SOUTH AND SR-167 BRAKE CHECK AREA

DRY CREEK STRUCTURES LLC $123,775 100%

KELLY BARRETT $155,579 $130,452 8/31/2006 45%

STP-0158(10)0                   

5127703C Spot Improvement - Add Guardrail

SR-158; Pineview Reservoir

STAKER & PARSON COS DBA JACK B. PARSON C $1,217,065 97%

KELLY BARRETT $1,289,095 $1,282,179 45C        75%

STP-0235(16)0                   

5206703C

Z

Rotomill and SMA

SR-235; 400 North to 2600 North Weber County

GRANITE CONSTRUCTION COMPANY $5,771,220 4/19/2006 90%

STEVE NIEBERGALL $6,263,765 $6,139,905 100W        91%

*STP-0126(7)5                   

5102703C# Bituminous Pavement, Rehabilitation

SR-126; SR-107 to SR-108

RC HUNT ELECTRIC, INC. $381,514 7/17/2006 39%

STEVE NIEBERGALL $381,514 $135,728 60W        55%

CM-9999(814)                    

5206003C# Deployment of VMS, Traffic Signal Detection, other

ATMS Expansion in Weber/Davis Counties

GRANITE CONSTRUCTION CO OF UT $4,106,000 8/22/2005 99%

STEVE NIEBERGALL $4,480,863 $4,478,876 50W        104%

IM-84-6(84)44                   

5102603C Concrete Pavement, Rehabilitation, Grinding

I-84; SR-26 to SR-89, Various Ramp Segments

STAKER & PARSON COS DBA JACK B. PARSON C $1,812,121 4/23/2006 83%

STEVE NIEBERGALL $1,812,121 $1,656,090 35C        158%

ISTP-9999(834)                  

52089# Safety, Add Median Barrier to I-15

I-15; NORTH KAYSVILLE TO 4400 SOUTH, RIVERDALE

$1,211,583,412

$1,293,481,373

$766,509,586

$526,971,787

$43,212,550

TOTAL ORIGINAL AMOUNT

TOTAL AUTHORIZED AMOUNT

TOTAL PAID AMOUNT

BALANCE

CONTRACTS COMPLETED THIS MONTH

   X - NO REPORT RECEIVED
   Z - TEMPORARILY SUSPENDED
   * - NON-STEWARDSHIP PROJECTS
   # - PROJECTS REPORTED MORE THAN ONCE IN THIS REPORT

NOTES
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